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Geoenvironmental Engineering and Technologies

July 9, 1990

Mr. Mike Kuntz

Washington State Department of Ecology
M/S PV-11

Olympia, WA 98504-8711

RE: JUNE 1990 PROGRESS REPORT
COLBERT LANDFILL RD/RA

Dear Mr. Kuntz:

' Presented herein is the June 1990 Progress Report for the Colbert Landfill RD/RA
Superfund Project (Project), which was prepared by Landau Associates, Inc. (Landau Associates),
Spokane County’s engineering consultant. It addresses the reporting requirements specified in
Section XI of the Project Consent Decree, including:

e A description of remedial action activities commenced or completed during the
reporting period

e Remedial action activities projected for the next reporting period (through July
1990)

® Any problems that have been encountered or are anticipated.

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

Several activities were commenced and/or completed during the reporting period. Most
of these activities are related to continuation of Phase I field activities and pilot study final
design. Specifically, activities accomplished during this period include:

e Well construction activities were commenced and/or completed at three Phase
I well locations (refer to attached Site Plan, Figure 1).

- Monitoring Well CD-46 was completed. The well is screened in the
Lower Sand/Gravel Aquifer from about 245 to 255 ft below ground
surface (BGS).

- The boring for Monitoring Well CD-47 was completed. The base of the
Lower Sand/Gravel Aquifer was encountered at a depth of about 355
feet BGS and the boring was terminated in granite at a depth of about
380 feet. The well will be screened in the Lower Sand/Gravel Aquifer
about 260 feet BGS.

¢ Development was completed for Wells CD-46 and CP-51. Drawdown data
collected during development of CP-S1 indicate the well should produce 50 to
100 gallons per minute (gpm) during the Phase I Pilot Studies.

e Ground water sampling was completed for Monitoring Well CD-46. Results
of chemical analyses for this well will be forwarded to EPA and Ecology upon
receipt from the laboratory.
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¢ Percolation tests were accomplished at the Phase I-South treatment system
location. These data will be used for final design of the Phase I South System
infiltration system.

® Pro boundary and pipeline alignment surveying was initiated. These
datap?v-tii’l be used for final design of%":\lx\:se I influent and effluent pipelines.

e EPA and Ecology comments on the Draft Phase I Treatment and Discharge
Plan (Plan) were received June 20, 1990 (letter dated June 15). Prefaration of
comment responses, including Plan revisions (where appropriate), has been
initiated.

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING NEXT
REPORTING PERIOD

As specified in the Schedule For Submittal of Deliverables, the next reporting period
extends through July 1990. Anticipated activities for July include completion of well construction
and development activities, continuation of pilot study final design, and response to EPA/
Ecology comments on the Phase I Treatment and Discharge Plan. Specific activities anticipated
for the next reporting period include:

e Complete construction of Monitoring Well CD-47. The well will be coglgéeted
in the Lower Sand/Gravel Aquifer and will be screened about 260 ft (by
mid-July). :

e Initiate and complete construction of Pilot Well CP-W1. The well will be
screened in the Lower Sand/Gravel Aquifer and will be designed based on
data collected during construction of Monitoring Well CD—f?rl and CP-W1
boring advancement (by late July).

e Complete development of Wells CD-47 and CP-W1 (by late July).

¢ Complete elevation and location surveying for Phase I pipeline routings (by
late July).

* Prepare plans and specifications, and obtain contractor bids, for Phase I
pipeline and treatment systems (by late July).

e Submit the Final Treatment and Discharge Plan and a response letter
addressing EPA and Ecology Plan comments. It is the County’s understanding
that additional submittals to EPA and Ecology will not be required prior to
construction and operation of the Phase I treatment and discharge systems,

once specific comments from the June 15, 1990 comment letter are adequately
addressed (by July 20).

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

A potentially significant property access problem was encountered concerning the West
System Pilot Well location (CP-W1). Although the present property owner (Glacier Park) has
granted property access, the probable future owner () (6) and current lessee, may
not grant similar access. Consequently, the County may be prevented from entering the
property after the property transfer is completed. This may delay Phase I (West System) pilot
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studies, unless an equitable agreement is reached with (B)(6) "%, or EPA exercises its statutory
authority for right of entry. EPA and Ecology will be kept apprised of the situation.

* % % ¥ ¥ % ¥ ¥ ¥ *

This progress report describes the major remedial action activities commenced or
completed during the reporting period, anticipated to be commenced or completed during the
next reporting period, and any problems encountered or anticipated. As such, there are
secondary and peripheral activities associated with these major tasks that are not described
herein. If clarification is required for any of the activities presented in this progress report, or
if additional information is desired for secondary or peripheral activities, please contact me or

Dean Fowler (Spokane County).
Very truly yours,
LANDAU. ASSOCIATES, INC.
By:
%/yw 4& A Zﬁ 1}
Lawrence D. Beard, P.E.
Project Manager
LDB/sg
attachment
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cc:  Neil Thompson, EPA
‘Dean Fowler, Spokane County
Lyle Diedieker, Ecology and Environment
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Site Plan

Figure 1






